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1 Governance 
1.1 Repeal the Library 

Board (Registered 
Public Libraries) 
Regulations 1985  

 PLWA has undertaken a survey of Local 
Government to map those regulations that are still 
being used by local governments.  Alison Oliver to 
report to PLWG at June meeting.

2 New Model to support public library service delivery in WA 
2.1 Implement a multi-

tiered support model 
determined by the 
ability to meet agreed 
criteria for service 
provision and 
population growth 

 Proposal for repurposing of existing capital funds 
to recurrent funding and transfer of ownership of 
stock from State to Local Governments endorsed 
as part of the State Government’s mid-year 
economic review.  Delayed until 1 January 2021 
due to delay in passing the Supply Bill due to 
COVID-19.  CEOs and library managers notified. 

 Reconciliation of state-owned stock for all Tier 1 
LGs complete and project on track for transfer on 
30 June 2020. 

 Library Priorities Grants guidelines and 
application and acquittals completed and 
circulated to LGs. 

 Introduction of Library Priority Grants, planned for 
July 2020, will be postponed until January 2021 
with a delay in the passing of the Supply Bill 2020 
due to COVID-19.

2.2 Introduce a system 
for the allocation of 
annual State 
Government Funding 

 PLWG endorsed model for consultation at 
November 2019 meeting. 

 Allocation model consultation completed.  Project 
Manager to report to PLWG at June meeting. 

3 New Model to support regional and remote public library services 
3.1 Develop a new 

support model and an 
accountable reporting 
framework for 
regional and remote 
public libraries 

 New model implemented from 1 July 2019. 
 SLWA support for local government library 

services in tiers 2 and 3 in place.   
 Travel and professional development grants in 

place. 
 Evaluation and review of year 1 has commenced.

4 Single access card system
4.2 Develop a business 

case for a single 
access card system 
and shared LMS  

 Business case being finalised.  
 

 


